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Status
 Progress continues despite lack of formal

DOE response to Cooperative Agreement
proposal

 Four main areas of U of M activity: land
acquisition, environmental permitting, project
management, plans reviews



Land Acquisition
 Two existing land owners: State of Minnesota and

Forest Capital
 Need to purchase ~50 acres of land plus ~3.5 mile

road/utility easement
 Negotiations with both land owners are in progress;

prior to completion of environmental review process
University can only acquire options to purchase



Environmental Permitting
 Parallel Federal and State environmental review

processes
 Federal process is EA, which is responsibility of DOE

and NOνA Project Management
 State process is responsibility of University
 Fermilab hired Short, Elliott and Hendrickson to

prepare draft EAW
 Legally, University could now proceed without further

review
 All parties have agreed that University should do

additional steps



Environmental Permitting
 Regents’ scheduled to approve RGU status July 13
 Publication of draft EAW, 30 day public comment

period and at least one public meeting in July/August
 Regents’ expected to find EAW sufficient September

14
 Construction contract ready to award when DOE

provides FY2008 funding



Project Management
 University solicited bids for a “Project Manager”
 Project Manager is “Owner’s Representative”; helps

University select design and construction contractors;
deals with contractors on management, schedule and
cost

 Five bids received; two finalists interviewed (E.
Peterson, B. Miller, S. Dixon, M. Marshak plus
University CPPM staff)

 One finalist is a ~10 professional local firm; other
finalist is a global real estate and construction
management firm with which University has existing
business relationship



Project Management
 University has selected large firm for NOνA and

another ~$60 million project; currently negotiating
with large firm to do both projects



Plan Reviews
 University has powers as a municipality for zoning,

building permits, certificates of occupancy, etc.
 Administered by Building Code Office (BCO)
 S. Dixon and Burns and McDonnell have met with

BCO personnel to review plans
 B. Miller has also reviewed plans; also solicited input

from St. Louis County engineer with respect to road



Summary
 Site preparation and Far Detector building

construction moving forward
 Pace of activity will increase as Cooperative

Agreement is put into place
 With cooperation of weather, planning a late Fall start

for road construction and site preparation




